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1. PROJECT PROGRESS 
 

Progress reported in this section will clearly identify only those activities performed during the 

reporting period that were undertaken with EPA funds, and will relate EPA-funded activities to 

the objectives and milestones agreed upon in the grant workplan.  

                                 

1.1 Status of Activities During the Reporting Period 
  

For each task described in the workplan: 
 

 Describe the work ongoing/accomplished during the quarter   

Descriptions should correlate to the activities (tasks, subtasks, objectives, milestones, 

etc.) agreed upon in the grant workplan.  

 

Site-specific Outputs/Deliverables 

Include a listing of site-specific products completed during the quarter; include dates.  

These outputs should align with the outputs in your approved workplan. Examples 

include: 

 sites entered into the inventory 

 site eligibility determination for site X 

 signed access agreement for site X 

 the sampling and analysis plan/quality assurance project plan for site X 

 Phase I and/or Phase II investigation reports for site X 

 ABCA or other cleanup planning documents for site X 

 Community Relations Plan for site X 

 

List other deliverables or work products completed in the reporting period and provide as 

attachments.  The following are examples of attachments: 

 list of properties considered for grant activities 

 community meeting minutes or summaries 

 educational brochures 

 newspaper articles about the grant properties or the grant program 

 photographs of properties 

 

 

Workplan Task 1: Cooperative Agreement Oversight 

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Obtain QEP and legal services (if necessary) 

A contract between the City of Chicopee and Tighe & Bond, the City’s selected 

Environmental Consultant was executed on April 1, 2013 (during the second quarter) and 

a Project Kick-off Meeting was held on April 30, 2013.    

 

Subtask: Reporting 

This third Quarterly Report covers April 1, 2013 through June 30, 2013. 

 

Subtask: Records 

Grant and site project files are up to date, as of the submission of this Quarterly Report.  

 

Subtask: Requests for Reimbursements or Advances 

Funds were expended during the third quarter and a Request for Reimbursement will be 



 

 

submitted during the fourth quarter. 

 

Subtask: Travel & Training  
N/A in 3

rd
 Quarter  

 

 

 Site-specific Outputs/ Deliverables: 

- Quarterly Report #3 (April 1, 2013 – June 30, 2013)  

- Minutes – Project Kick-off Meeting (April 30, 2013) 

 

 

 

Workplan Task 2: Community Outreach & Involvement  

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Establish Brownfields Steering Committee 

N/A in 3
rd

 Quarter  

 

Subtask: Establish Information Repository 

The Information Repository established during the first quarter is up to date as of the 

submission of this Quarterly Report.  The Information Repository remains available at 

the Office of Community Development (OCD) at any time during normal business hours 

(Monday – Friday, 9:00a.m. – 5:00p.m.).  Additionally, a second copy of the Repository 

is available at the Chicopee Public Library for review during normal business hours.  All 

documents have also been uploaded to the OCD’s webpage and are available digitally 

((https://www.chicopeema.gov/page.php?id=74).   

 

Subtask: Development Marketing Materials 

N/A in 3
rd

 Quarter  

  

Subtask: Implement outreach strategy in target areas 

N/A in 3
rd

 Quarter  

 

Subtask: Hold local public meeting on Phase II sites   

N/A in 3
rd

 Quarter  

 

 

Site-specific Outputs/ Deliverables: 

- Updated information repository  

 

 

  

 Workplan Task 3: Phase I & Phase II Assessments  

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Site prioritization and eligibility determination 

On June 25, 2013, Tighe and Bond representatives and City Officials met with 

representatives from the Pioneer Valley Planning Commission (PVPC) and the Trust for 

Public Land to discuss concept plans detailed in the West End Area-wide Plan (AWP) for 

the former Hampden Steam Plant Property, Lower Depot Street – located at the 

confluence of the Chicopee and Connecticut Rivers.  The AWP supports the potential 

https://www.chicopeema.gov/page.php?id=74


 

 

reuse of this property as open, green space tied into the regional bike trail system 

developing on both rivers.  Should this project gain traction and support from City 

Officials, the Hampden Steam Plant property will be prioritized and an Eligibility 

Determination submitted to move forward with assessment efforts on the property.  An 

Eligibility Determination may be submitted during the fourth quarter or later depending 

on project interest and local support.    

 

Subtask: Phase I Investigations  

N/A in 3
rd

 Quarter  

 

Subtask: Phase II preparation 

N/A in 3
rd

 Quarter  

 

Subtask: Phase II investigation  

N/A in 3
rd

 Quarter  

 

 

Site-specific Outputs/ Deliverables: 

Meeting Minutes – Delta Park Site Visit (June 25, 2013)  

 

 

 

Workplan Task 4: Clean-up Planning  

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Cleanup Planning  

N/A in 3
rd

 Quarter  

 

 

Site-specific Outputs/ Deliverables: 

N/A in 3
rd

 Quarter  

 

 

 

1.2 Modifications to the Workplan and Schedule  
 

1.2.1 Include a description of any modifications to the workplan that were approved during the 

reporting period.  Also mention in this section modifications to the workplan that will be 

proposed in the next reporting period. If none, please state so.   

 

Please note that mentioning a proposed modification or item requiring approval in the 

quarterly progress report does not satisfy the requirement for submitting a request to 

EPA. Modifications requiring formal approval include changes to the budget and the 

approved scope of work.  Other items requiring approval, such as selection of grant sites, 

are identified under the terms and conditions of the cooperative agreement.  

 

No modifications to the workplan were approved during the reporting period; no 

modifications are anticipated during the 4
th

 Quarter.  

 

  

 



 

 

1.2.2 Please also explain in this section any delays or other problems (if any) encountered 

during this reporting period for each activity, and describe the corrective measures that 

are planned.  Also mention what kind of assistance (such as training or technical support) 

is needed to address these problems in the future.  

 If none, please state so. 

 

 No significant delays or other problems have been encountered during this 

reporting period.     
 

1.2.3 Submit a revised schedule if changes have occurred. If none, please state so.   

 

 No changes to the schedule have occurred during this reporting period.  

 

 

1.3  Resources Leveraged 

 

Describe the efforts you have made during this quarter to leverage additional 

funds/resources to support your project(s).  Describe how these funds are being used to 

contribute to the performance and success of your project(s) and the amounts.  

 

This includes, but is not limited to, funds and other resources leveraged from businesses, 

non-profit organizations, education and training providers, and/or Federal, state, tribal 

and local governments. 

  

These efforts should align with the leveraging efforts you proposed in your grant 

application and match leveraging data reported in ACRES. 

 

The City was awarded Assessment services (Petroleum only) through the Pioneer 

Valley Planning Commission’s (PVPC) Brownfields Assessment Grant to begin 

Assessment work on the former Mobil Service Station Property, 229 Center Street, 

Chicopee, MA 01013.  A total of $8,000 was approved by the Brownfields Advisory 

Committee to complete a review of the existing Activity and Use Limitation (AUL) 

for the Site and conduct a Qualitative Risk Screening including an evaluation of 

existing data to identify useable data and to identify the need for future additional 

Phase II site assessment activities to support the proposed removal or modification 

of the existing AUL allowing greater flexibility in the property’s redevelopment.  

These assessment activities are on-going through August, 2013.   

 

Additionally, the City was awarded an EPA Region 1, Targeted Brownfields 

Assessment (TBA) (Petroleum Funding) for the former Racing Oil Property, 181 

Center Street, Chicopee, MA 01013 totaling $100,000 – assessment work at this Site 

has been completed and the City is now considering the proposed Clean-up 

Alternatives for the property.  

 

   

 

 

 

  



 

 

2. PROJECT FUNDS EXPENDED  

 

If your assessment grant includes both hazardous substance and petroleum funding, you 

must have separate budget tables for each funding type. 
 

Table 1: Costs incurred by task and object class for the quarter.   

 Task 1 

Cooperative 

Agreement 

Oversight 

Task 2 

Community 

Outreach & 

Involvement 

Task 3 

Phase I & II 

Assessments 

Task 4 

Cleanup 

Planning  

Total 

Personnel 0 - - - 0 

Fringe Benefits - - - - - 

Travel 0 - - - 0 

Supplies 0 - - - 0 

Contractual - 0 $506.25* 0 0 

Other: Specify - - - - -  

Total 0 0 0 0 0 

 

*Cost incurred during Quarter #3 will be included in a Request for Reimbursement 

submitted during Quarter #4 and will be included in Table 2 in Quarter #4 Report.   

 

 

Table 2: Summary of costs incurred for project (reflects funding drawdown from grant). 

Object Class Current 

Approved 

Budget 

Costs Incurred 

This Quarter 

Cumulative 

Costs Incurred 

to Date 

Total 

Remaining 

Personnel -* - - -* 

Fringe Benefits - - - - 

Travel $1,500.00 0 0 $1,500.00 

Supplies $5,000.00* 0 0 $5,000.00* 

Contractual $193,500.00 0 $1,790.00 $191,710.00 

Other: Specify - - - - 

Total $200,000.00 0 $1,790.00 $198,210.00 

 

*A Minor Budget Modification is approved by the EPA Project Officer on May 6, 2013.  



 

 

3. BUDGET AND OVERALL PROJECT STATUS  
 

Include an estimate of the time and funds needed to complete the activities identified in the 

approved workplan, comparing that estimate with the time and funds remaining, and provide an 

explanation for any changes.  If overall, the project is expected to be on target, please state so.  

For example, individual tasks may be behind schedule, but overall, is the project expected to be 

completed on time and within budget?  

 

As of this report, the project is expected to be completed on time and within budget.  No 

significant changes are currently anticipated.   

 

 

4. PROPERTY-SPECIFIC INFORMATION 

 

Use this table to track key milestones for each approved site worked on throughout the grant.  

Begin entering and updating site data in ACRES at the Phase I or greater stage of the project (not 

at site eligibility).  Ensure final deliverable dates are consistent in all reports and in ACRES.   

 

 Outputs 

Property Name Address Haz/Petro 

Eligibility 

Approval 

Date 

Phase I  -

Draft & 

Final Date 

QAPP 

Addenda 

Approval 

Date 

Phase II 

Report - 

Draft & 

Final Date 

Cleanup 

Planning - 

Draft & 

Final Date 

Cotton Storage 

Warehouse 

165 Front Street 

Chicopee, MA 01013 

 

Hazardous 

Materials 
7/19/2012 

Draft: 

8/10/2012 

Final: 

8/27/2012 

N/A N/A N/A 

 

 

      

 

 

      

 

 

      

 

 

      

 


